

~~SECRET~~

Attachment A

CIA HISTORICAL PROGRAM


15 June 1973

	<u>DDI</u>
<i>Total Histories Published or Currently Scheduled</i>	<u>49</u>
Total Published to 15 June 1973	30
Published Before 1 July 1972	22
Published 1 July 1972 - 15 June 1973	8
Of which: 1 January 1973 - 15 June 1973	3
<u>Currently Scheduled</u>	19
Draft Completed and in Review, Revision, or Being Typed for Publication	11
Partially Drafted	8
Of which:	
More than Half Completed	6
Less than Half Completed	2
Research Under Way but No Writing	0
Not Yet Begun	0

15 June 1973

~~SECRET~~

DDI Histories Published during Reporting Period
1 January 1973 - 15 June 1973

HS Project Number	Title	Author	Component	Component Project Number
3.019	National Photographic Interpretation Center, Volume One Antecedents and Early Years, 1952-56		NPIC	NPIC-2
3.031	Geographic Research in Support of Scientific, Military, and Economic Intelligence, 1947-70		OBGI	OBGI-14
3.038	Cartographic Support to Current Intelligence		OBGI	OBGI-13

25X1A

SECRET

SECRET

13 June 1973

Status of DDI Histories and Writers by Major Components

15 June 1973

STATSPEC	Histories				Writers			
	Total Program	Published	In Progress	Inactive	Active		Inactive	Estimated Attrition
					Full-time	Part-time		
DDI	3	2	1	0	1	0	0	0
CRS	1	0	1	0	0	1	0	0
DCS	7	5	2	0	0	2	0	0
██████	4	3	1	0	0	1	0	0
IAS*	0	0	0	0	0	0	0	0
IRS	1	0	1	0	0	1	0	0
NPIC	5	2	3	0	1	2	0	0
OEGI	18	14	2	2	0	1	0	0
OCI	5	3	2	0	1	0	0	0
OER	3	0	3	0	2	0	0	0
OSR	2	1	1	0	0	2	0	0
Totals	49	30	17	2	5	10	0	0



* Since IAS was so recently established, no specific historical papers have been projected for it.

CIA HISTORICAL PROGRAM

Attachment D

Status of DDI Histories

15 June 1973

HS Project Number	History		Author		Date Draft due to HS	
	Title	Status	Name	Status		
<u>Office of the DDI</u>						
3.052	Office of the DDI	Over half finished		Full time		
<u>Central Reference Service</u>						
3.011	History of CRS	First draft completed. Being reviewed in Historical Staff		Part time Annuitant on contract (till 31 May)		
<u>Domestic Contact Service</u>						
3.013	East-West Exchange Program	Over half finished		Part time		
3.014	Sovmat Program	Over half finished		Part time		
		In final typing		Part time		

STATSPEC

25X1A

13 June 1973

SECRET

SECRET

CIA HISTORICAL PROGRAM

Attachment D

Status of DDI Histories

15 June 1973

HS Project Number	History		Author		Date Draft due to HS	
	Title	Status	Name	Status		
<u>Information Requirements Staff</u>						
3.012	Collection Guidance Staff	In final typing		Retired Part time		
<u>National Photographic Interpretation Center</u>						
3.020	National Photographic In- terpretation Center Vol II HTAutomat 1956-58	More than half finished		Full time		
3.061	National Photographic Interpretation Center Vol III 1958-61	Cancelled		Full time		
3.022	NPIC Relations with Foreign Governments	Being revised after Historical Staff review		Part time		
3.023	NPIC Field Operations	Being revised after Historical Staff review		Part time		
3.101	Film Evaluation	Cancelled		Part time Part time		

25X1A

13 June 1973

SECRET

SECRET

CIA HISTORICAL PROGRAM

Attachment D

Status of DDI Histories

15 June 1973

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Office of Basic and Geographic Intelligence</u>					
3.059	Summary History of Geography Division	Cancelled		Part time	
3.062	Intelligence Research on Polar Areas	Cancelled		Part time	
3.035	Procurement of Maps for the Intelligence Com- munity, 1946-70	In final typing		Part time Part time Part time Part time	
3.040	Automation in Cartography	Suspended - in revision after review		Part time	
3.063	Cartography Division, OBGI; Overview, 1941-52	Suspended - in revision after review		Part time	
3.064	Cartography Division, OBGI; Overview, 1952-72	Less than half finished		Part time	
<u>Office of Current Intelligence</u>					
3.046	Narrative History of OCI	Being revised after Historical Staff review		Retired Full time	
3.102	OCI Support for the White House	Over half finished		Full time	

25X1A

SECRET

SECRET

CIA HISTORICAL PROGRAM

Attachment D

Status of DDI Histories

15 June 1973

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Office of Economic Research</u>					
3.053	History of ORR	Vol I being prepared for publication Vol II returned for revision after review		Annuitant on contract	
3.055	CIA Support for the Economic Defense Program	Cancelled		Retired	
3.103	History of OER	More than half finished		Annuitant on contract	
3.104	Economic Intelligence Committee	Less than half finished		Full time	
<u>Office of Strategic Research</u>					
3.057	Development of Strategic Research at CIA: 1947-67	Historical Staff review nearly completed		Part time Reassigned Part time	

25X1A

SECRET

SECRET

~~SECRET~~

Attachment E

CIA HISTORICAL PROGRAM
Status of DDI Historical Writers
15 June 1973

Author*		Extent of Current Activity			Type of Employment	
		Full Time	Part Time	In- active	Staff	Contract
O/DDI	25X1A	X			X	
CRS	25X1A		X		X	
DCS	25X1A		X		X	
			X		X	
	STATSPEC		X		X	
IRS	25X1A		X		X	
NPC	25X1A	X	X		X	
			X		X	
OBGI	25X1A		X		X	
OCI	25X1A	X			X	
OER	25X1A	X			X	X
		X				
OSR	25X1A		X		X	
			X		X	
Totals		5	10	0	14	1
Total Writers		15				

* Currently assigned to researching, drafting, or revising Agency histories.

18 June 1973

~~SECRET~~

STATINTL

TRANSMITTAL SLIP		DATE 25 June 1973
TO: [REDACTED]		
ROOM NO. 6G22	BUILDING Hq	
REMARKS: Attached for your information is a copy of the quarterly report of status of the DDI Historical Program as of 15 June 1973.		
[REDACTED]		
FROM: [REDACTED] Chairman, DDI Historical Board		
ROOM NO. 2F36	BUILDING Hq	EXTENSION 5276
FORM NO. 241 1 FEB 55		
REPLACES FORM 36-8 WHICH MAY BE USED.		

(47)

STATINTL